NuMI SUMMER '03 SHUTDOWN

D Task Name Dur |31an | Finish [Sep7,'03  [Sep 14,'03 [Sep21,'03 [Sep28,'03 [Oct5,'03 _ [Oct12,'03  [Oct19,'03 [Oct26,'03 [Nov2,'03 _ [Nov9,'03 _ [Nov 16,'03 [Nov 23,'03
917 [ ona | o1 | 928 | 1055 | 1oM2 | 1oM9 | 10/26 | 2| 119 | 11116 11/23
1 NuMI stub prep work 51.75 days 9/8/03 11/14/03
2 Survey 5.5 days 9/8/03 9/13/03 H
3 Level Run 1 day 9/12/03 9/13/03 Q Surveyors
4 Unplug 2 MI-60 Sight Risers 1 day 9/8/03 9/8/03 Surveyjors?
5 Perform survey drops from 2 sight risers 2 days 9/9/03 9/10/03 hveyors
6 Stakeout magnet string (in stub) 1 day 9/12/03 9/13/03 ] Surveyors
7 Install brass and tie-rods 2 days 9/8/03 9/9/03 |:| Sur\:yors
8 Mechanical 51.75 days 9/8/03 11/14/03
9 Remove MI-614-1 Dipole 0.5 days 9/8/03 9/8/03 D—TMllronvvorkers
10 |Remove A150 beam pipe section from xover area 0.25 days 9/8/03 9/8/03 ﬂ Techs
11 Remove rad fence from stub 0.5 days 9/8/03 9/8/03 I]-TM/Iron'vorkers
12 |Remove 30' wall and plywood wall 4 days 9/8/03 9/12/03 bTMllronworkers[zoo%]
13 | Connect stub LCW to carrier tunnel pipe 3 days 9/8/03 9/10/03 I:l TM/Pipefitters
14  |Install and Test Monorail 7 days 9/12/03 9/19/03 r Contractor
15 | Clean-up debris & dust from tunnel 1 day 9/19/03 9/22/03 TM/Janitors
16 |Install LCW pipe in location where 30" wall was located 3 days 9/22/03 9/25/03 TM/Pipefitters
17 |Install N2, Ar/CO2, compressed air lines from MI to carrier tunnel 10 days 9/25/03 10/9/03 _l TM/Pipefitters
18 |Install vacuum system in stub 6 days 11/6/03 11/14/03 :l-‘FMlPipefitters
19 [Electrical 22 days 10/7/03 11/6/03
20 |Minimum Required during shutdown 7 days 10/7/03 10/16/03 ~
21 |Complete 18" instrumentation cable tray in Stub 5 days 10/7/03 10/14/03 TM/Electricians
22 |Rad safety system cable pull 1 day 10/14/03 10/15/03 T TM/Electricians
23 |Install klixon trunk cables 1 day 10/15/03 10/16/03 TM/Electricians
24 | Additional electrical work 17 days 10/14/03 11/6/03
25 |Install 500 MCM cable tray in stub 4 days 10/14/03 10/20/03 TM/Electricians
26 |Install 3/8" heliax - 13 sets 3 days 10/16/03 10/21/03 | TM/Electricians
27 |Install 6 sets of MW cables from MI-60 3 days 10/21/03 10/24/03 TM/Electricians
28 |Install red RG58 MW, BLM, TLM HV from MI-60 3 days 10/24/03 10/29/03 TM/Electricians
29 [Install red RG58 BLM, TLM, Vacuum, & klixon trunk cables from M-t 6 days 10/29/03 11/6/03 HTM/Electricians
30 |Termination of B2 cables and jumper installation 5 days 10/20/03 10/27/03 :l TM/Electricians
31 | Magnet Installation 43 days 9/8/03 11/3/03
32 |Lambertsons 28.63 days 9/12/03 10/21/03
33 |Lambertson And C Magnet Stands 3 days 9/12/03 9/15/03
34 |Install LAM60 Stands 0.25 days 9/12/03 9/12/03 TM/Ironworkers.
35 |Install LAM61A Stands 0.25 days 9/12/03 9/12/03 TM/Ironworkers
36 |LAM61B Stands 2.25 days 9/13/03 9/15/03 TM/Ironworkers
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D Task Name Dur |31an | Finish Sep7,'03_ [Sep 14,'03 [Sep21,'03 [Sep 28,'03 [Oct5,'03 Oct 12,03 [Oct19,'03  [Oct26,'03  [Nov2,'03 _ [Nov9,'03 _ [Nov 16,'03 [Nov 23,03
97 9/14 | 9/21 9/28 10/5 10/12 10/19 | 10/26 11/2 11/9 | 1116 11/23
37 | V100 C Magnet Stand 0.25 days 9/15/03 9/15/03 vTM/Iron"vorkers
38 |Lambertsons And C Magnet Installation 1.69 days 9/15/03 9/17/03
39 |Install LAM60 0.44 days 9/15/03 9/15/03 TM/Ironworkers
40 |Install LAM61A 0.44 days 9/15/03 9/16/03 TM/Irdnworkers
41 |Install LAM61B 0.44 days 9/16/03 9/16/03 TM/Ironworkers
42 |Install V100 C Magnet 0.38 days 9/16/03 9/17/03 Ironworkers
43 [Lambertson And C Magnet Survey And Electrical Work 7.81 days 9/17/03 9/27/03
44 | Survey Lambertsons and C magnet 2 days 9/17/03 9/19/03
45 | Terminate and connect cables and jumpers for Lambertsons and C r 3 days 9/19/03 9/24/03
46 [ Check electrical connections and connect interlocks, enable PS. Etc 2 days 9/24/03 9/26/03 E Support
47 | Polarity check Lambertsons and C magnet 1 day 9/26/03 9/27/03 terlock Techs,Physic]
48 |Lambertson Vacuum Installation 12.13 days 9/29/03 10/15/03
49 | Weld vacuum flanges onto Lambertsons 1 day 9/29/03 9/29/03 Welder,Vacuum Techs
50 [Connect vacuum flanges and instrumentation 1.5 days 9/30/03 10/1/03 Vacuum Techs
51 Install vacuum/beam valve and connect valve to air system 5hrs 10/1/03 10/2/03 hs
52 | Pump out and leak check vacuum system 4 days 10/2/03 10/8/03 Vacuum Techs
53 | Install vacuum bake hardware 2 days 10/8/03 10/10/03 E Vacuum Techs
54 | Vacuum bake and final leak check of system (Assumes wknd) 3 days 10/10/03 10/15/03 m Techs
55 |Lambertson And C Magnet Electrical Connections And Testing 4 days 10/15/03 10/21/03 Vacuum Techs
56 | Stub Magnets 12.25 days 9/19/03 10/7/03
57 |Install stands in NuMI Stub (assemble, align, anchor) 10.5 days 9/19/03 10/3/03
58 |Install Q112 stands 0.25 days 9/19/03 9/19/03 TM/Ironworkers
59 |Install Q111 stands 0.25 days 9/19/03 9/19/03 /lronworkers
60 |Install V108-6 ds stand 0.25 days 9/23/03 9/23/03 TM/Ironworkers
61 |Install V108-6 us/V108-5ds stand 0.5 days 9/24/03 9/24/03 1 TM/Ironworkers
62 |Install Q110 ds/V108-5 ud stand 0.5 days 9/25/03 9/25/03 L TM/Ironworkers
63 |Install V108-4 ds/Q110 us stand 0.5 days 9/26/03 9/26/03 h[.-|-W|/|rom,mrk(.,\rs
64 |Install V108-3 ds/V108-4 us stand 0.5 days 9/29/03 9/29/03 il ]-TMllronworkers
65 |Install V108-3 us stand 0.25 days 9/30/03 9/30/03 T ]—TM/Ironworkers
66 | Install Q109 stands 0.25 days 9/30/03 9/30/03 ‘-:I'Mllronworkers
67 |Install V108-2 stands 0.25 days 10/1/03 10/1/03 TM/Ironworkefs
68 |Install V108-1 stands 0.25 days 10/2/03 10/2/03 TM/Ironworkers
69 |Install Q108 stands 0.25 days 10/3/03 10/3/03 vorkers
70 |Install magnets in NuMI Stub 11.75 days 9/22/03 10/7/03
71 | Setup magnet xfer table 0.5 days 9/22/03 9/22/03
72 |Install Q112 0.5 days 9/22/03 9/22/03 N"
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NuMI SUMMER '03 SHUTDOWN

D Task Name Dur Start Finish Sep7,'03_ [Sep 14,'03 [Sep21,'03 [Sep 28,'03 [Oct5,'03 Oct 12,03 [Oct19,'03  [Oct26,'03  [Nov2,'03 _ [Nov9,'03 _ [Nov 16,'03 [Nov 23,03

97 9/14 | 9/21 [ 9/28 10/5 10/12 10/19 | 10/26 11/2 11/9 | 1116 11/23
73 |Install Q111 0.5 days 9/23/03 9/23/03 ‘l | s
74 | Remove magnet xfer table 0.25 days 9/23/03 9/23/03 nwor
75 |Install V108-6 0.5 days 9/24/03 9/24/03 I
76 |Install V108-5 0.5 days 9/25/03 9/25/03 A
77 |Install Q110 0.5 days 9/26/03 9/26/03 :
78 |Install V108-4 0.5 days 9/29/03 9/29/03 E:
79 |Install v108-3 0.5 days 9/30/03 9/30/03 ""VT

\irgnworkers
80 |Install Q109 0.5 days 9/30/03 10/1/03 ET_T
/lronworkefs
81 |Install V108-2 1 day 10/1/03 10/2/03 ers
82 |Install V108-1 1 day 10/2/03 10/3/03 T
MAronwprkers
A

83 |Install Q108 1 day 10/6/03 10/6/03 D—TMllronworkers
84 | Rough align stub magnets 5 days 9/30/03 10/7/03 | rveyor
85 | Extraction Channel Magnet Stands/Hangers 13.13 days 9/8/03 9/23/03 ~
86 |Remove the 610 gate 0.5 days 9/8/03 9/8/03 TM/Ironworkers
87 | Relocate bus work in the 609 area for installation of HQ101 1 day 9/8/03 9/8/03 Water Group
88 |HQ101 Upstream Stand 0.13 days 9/8/03 9/8/03
89 |Install HQ101 upstream stand 1hr 9/8/03 9/8/03

M/lronworkers
90 |HQ101 Downstream Stand 0.13 days 9/9/03 9/9/03
91 |Install HQ101 downstream stand 1hr 9/9/03 9/9/03

\TM/Iranworkers
92 |HV101-1 Uptream Hanger 0.63 days 9/9/03 9/9/03
93 |Re-anchor HV101-1 upstream hanger 0.25 days 9/9/03 9/9/03 TM/Irdnworkers
94 | Add aisle side support to HV101-1 upstream hanger 0.25 days 9/9/03 9/9/03 TM/Ironworkers
95 |Load test HV101-1 Upstream Hanger 1hr 9/9/03 9/9/03 TM/Ironworkers
96 |HV101-1 Downstream Hanger 0.63 days 9/9/03 9/10/03
97 |Re-anchor HV101-1 downstream hanger 0.25 days 9/9/03 9/9/03 TM/Ifonworkers
98 |Add aisle side support to HV101-1 downstream hanger 0.25 days 9/10/03 9/10/03 TM/lronworkers
99 |Load test HV101-1 upstream hanger 1hr 9/10/03 9/10/03 TM/Ironworkers
100 |HV101-2 Upstream Hanger 0.63 days 9/10/03 9/10/03
101 [Re-anchor HV101-2 upstream hanger 0.25 days 9/10/03 9/10/03 TM/ronworkers
102 [Add aisle side support to HV101-2 upstream hanger 0.25 days 9/10/03 9/10/03 TMfironworkers
103 (Load test HV101-2 upstream hanger 1hr 9/10/03 9/10/03 lellronworkers
104 |HV101-2 Downstream Hanger 0.63 days 9/11/03 9/11/03
105 [Re-anchor HV101-2 downstream hanger 0.25 days 9/11/03 9/11/03 TM/Ironworkers
106 [Add aisle side support to HV101-2 downstream hanger 0.25 days 9/11/03 9/11/03 Ii. llronworkers
107 (Load test HV101-2 downstream hanger 1hr 9/11/03 9/11/03 TM/Ironworkers
108 |HQ102 Upstream Stand 0.63 days 9/11/03 9/12/03
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NuMI SUMMER '03 SHUTDOWN

D Task Name Dur |31an | Finish Sep7,'03_ [Sep 14,'03 [Sep21,'03 [Sep 28,'03 [Oct5,'03 Oct 12,03 [Oct19,'03  [Oct26,'03  [Nov2,'03 _ [Nov9,'03 _ [Nov 16,'03 [Nov 23,03
| ona [ o 928 10/5 1012 1019 | 10/26 1172 19 | 1116 11/23
109 | Re-anchor HQ102 upstream stand 0.25 days 9/11/03 9/11/03 TM/lronworkers
110 |Add aisle side support to HQ102 upstream stand 0.25 days 9/11/03 9/12/03 M/Ironworkers
111 |Load test HQ102 upstream stand 1hr 9/12/03 9/12/03 M/Ironworkers
112 |HQ102 Downstream Stand 0.63 days 9/12/03 9/12/03
113 | Re-anchor HQ102 downstream stand 0.25 days 9/12/03 9/12/03 TM/lronworkers
114 | Add aisle side support to HQ102 downstream stand 0.25 days 9/12/03 9/12/03 TM/Ironworkers
115 | Load test HQ102 downstream stand 1hr 9/12/03 9/12/03 TM/Ironworkers
116 |HV101-3 Upstream Stand 2.63 days 9/12/03 9/15/03
117 | Re-anchor HV101-3 upstream stand 0.25 days 9/12/03 9/15/03 TM/lronworkers
118 |Add aisle side support to HV101-3 upstream stand 0.25 days 9/15/03 9/15/03 TM/Ironworkers
119 |Load test HV101-3 upstream stand 1hr 9/15/03 9/15/03 TM/Ironworkers
120 |HV101-3 Downstream Stand 0.63 days 9/15/03 9/16/03 %
121 | Re-anchor HV101-3 downstream stand 0.25 days 9/15/03 9/15/03 TM/Ironworkers
122 [Add aisle side support to HV101-3 downstream stand 0.25 days 9/15/03 9/15/03 TM/Ironworkers
123 |Load test HV101-3 downstream stand 1hr 9/16/03 9/16/03 TM/Ironworkers
124 |HV101-4 Upstream Stand 0.63 days 9/16/03 9/16/03
125 |Re-anchor HV101-4 upstream stand 0.25 days 9/16/03 9/16/03 TM/Ironworkers
126 |Add aisle side support to HV101-4 upstream stand 0.25 days 9/16/03 9/16/03 TM/lronworkers
127 |Load test HV101-4 upstream stand 1hr 9/16/03 9/16/03 TM/Ironworkers
128 |HV101-4 Downstream Stand 0.63 days 9/16/03 9/17/03
129 | Re-anchor HV101-4 downstream stand 0.25 days 9/16/03 9/16/03 TM/Ironworkers
130 [Add aisle side support to HV101-4 downstream stand 0.25 days 9/17/03 9/17/03 TM/Ironworkers
131 |Load test HV101-4 downstream stand 1hr 9/17/03 9/17/03 TM/Ironworkers
132 |HV101-5 Upstream Stand 0.63 days 9/17/03 9/17/03 %
133 | Re-anchor HV101-5 upstream stand 0.25 days 9/17/03 9/17/03 IlTM”r°"w°'kers
134 |Add aisle side support to HV101-5 upstream stand 0.25 days 9/17/03 9/17/03 TM/Ironworkers
135 |Load test HV101-5 upstream stand 1hr 9/17/03 9/17/03 TM/Ironworkers
136 |HV101-5 Downstream Stand 0.38 days 9/18/03 9/18/03 &
137 [Add aisle side support to HV101-5 downstream stand 0.25 days 9/18/03 9/18/03 I]iI'MIIronworkers
138 |Load test HV101-5 downstream stand 1hr 9/18/03 9/18/03 TM/Ironworkers
139 |HQ103 Upstream stand 0.38 days 9/18/03 9/18/03 3
140 |Add aisle side support to HQ103 upstream stand 0.25 days 9/18/03 9/18/03 TM/Ironworkers
141 |Load test HQ103 upstream stand 1 hr 9/18/03 9/18/03 TM/Ironworkers
142 |HQ103 Downstream Stand 0.56 days 9/18/03 9/19/03 %
143 [Remove existing HQ103 downstream stand 1hr 9/18/03 9/18/03 TM/Ironworkers
144 |Install new hanging stand for HQ103 downstream 2.5hrs 9/18/03 9/19/03 TM/Ironworkers
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NuMI SUMMER '03 SHUTDOWN

ID Task Name Dur Start Finish Sep 7,'03 Sep 14, '03 |Sep 21,'03 Sep 28, '03 Oct 5, '03 Oct 12, '03 Oct 19, '03 |Oct 26, '03 Nov 2, '03 Nov 9, '03 |Nov 16, '03 Nov 23, '03
97 9/14 | 9/21 9/28 10/5 10/12 10/19 | 10/26 11/2 11/9 | 1116 11/23
— v
145 |Load test HQ103 downstream hanging stand 1hr 9/19/03 9/19/03 TM/Ironworkers
146 |HV101-6 Upstream Stand 0.38 days 9/19/03 9/19/03
147 |Add aisle side support to HV101-6 upstream stand 0.25 days 9/19/03 9/19/03 TM/Ironworkers
148 |Load test MV101-6 upstream stand 1hr 9/19/03 9/19/03 TM/Ironworkers
149 |HV101-6 Downstream Stand 0.63 days 9/19/03 9/22/03
150 [Add aisle side support to HV101-6 downstream stand 0.25 days 9/19/03 9/19/03 TM/Ironworkers
151 |Remove existing downstream stand for HQ104 0.25 days 9/19/03 9/22/03 TM/Ironworkers
152 | Load test HV101-6 downstream stand 1hr 9/22/03 9/22/03 TM/Ironworkers
153 |HQ104 Upstream Stand 0.38 days 9/22/03 9/22/03
154 |Add aisle side support to HQ104 upstream stand 0.25 days 9/22/03 9/22/03 TM/Ironworkers
155 |[Load test HQ104 upstream stand 1 hr 9/22/03 9/22/03 TM/Ironworkers
156 |Install New Hanging Stand For HQ104 Downstream 0.44 days 9/22/03 9/23/03
157 |Install new hanging stand for HQ104 downstream 2.5hrs 9/22/03 9/22/03 TM/Ironworkers
158 |Load test HQ104 downstream hanging stand 1hr 9/23/03 9/23/03 TM/lronworkers
159 |Extraction Channel Magnets 10.19 days 9/12/03 9/24/03
160 |Install HQ101 0.44 days 9/12/03 9/12/03
161 |Install HQ101 stand adjusters 1hr 9/12/03 9/12/03 TM/lronworkers
162 |Install HQ101 2.5hrs 9/12/03 9/12/03 TM/lronworkers
163 |Install HV101-1 2.44 days 9/12/03 9/15/03
164 |Install HV101-1 stand adjusters 1hr 9/12/03 9/15/03 TM/Ironworkers
165 |Install HV101-1 2.5hrs 9/15/03 9/15/03 TM/Ironworkers
166 |Install HV101-2 0.44 days 9/15/03 9/15/03
167 |Install HV101-2 stand adjusters 1hr 9/15/03 9/15/03 |lTM/Ironworkers
168 |Install HV101-2 2.5hrs 9/15/03 9/15/03 TM/Ironworkers
169 |Install HQ102 0.44 days 9/15/03 9/16/03
170 |Install HQ102 stand adjusters 1hr 9/15/03 9/15/03 TM/Ironworkers
171 |[Install HQ102 2.5hrs 9/15/03 9/16/03 TM/Ironworkers
172 |Install HV101-3 0.44 days 9/16/03 9/16/03
173 |Install HV101-3 stand adjusters 1hr 9/16/03 9/16/03 hj’M/Ironworkers
174 |Install HV101-3 2.5hrs 9/16/03 9/16/03 TM/Ironworkers
175 |Install HV101-4 0.44 days 9/16/03 9/17/03
176 |Install HV101-4 stand adjusters 1hr 9/16/03 9/16/03 TM/Ironworkers
177 |Install HV101-4 2.5hrs 9/16/03 9/17/03 TM/Ironworkers
178 |Install HV101-5 0.44 days 9/17/03 9/17/03
179 |Install HV101-5 stand adjusters 1hr 9/17/03 9/17/03 hj’M/Ironworkers
180 |Install HV101-5 2.5hrs 9/17/03 9/17/03 I-ITM/Ironworkers
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NuMI SUMMER '03 SHUTDOWN

ID Task Name Dur Start Finish Sep 7,'03 Sep 14, '03 |Sep 21,'03 Sep 28, '03 Oct 5, '03 Oct 12, '03 Oct 19, '03 |Oct 26, '03 Nov 2, '03 Nov 9, '03 |Nov 16, '03 Nov 23, '03
97 9/14 | 9/21 9/28 10/5 10/12 10/19 | 10/26 11/2 11/9 | 1116 11/23
181 |Install HQ103 0.44 days 9/17/03 9/17/03
182 |Install HQ103 stand adjusters 1hr 9/17/03 9/17/03 TM/Ironworkers
183 [Install HQ103 2.5hrs 9/17/03 9/17/03 TM/Ironworkers
184 |Install HV101-6 0.44 days 9/18/03 9/18/03
185 |Install HV101-6 stand adjusters 1hr 9/18/03 9/18/03 TM/Ironworkers
186 |Install HV101-6 2.5hrs 9/18/03 9/18/03 TM/Ironworkers
187 |Install HQ104 0.44 days 9/18/03 9/18/03
188 |Install HQ104 stand adjusters 1hr 9/18/03 9/18/03 Ii’Mllronworkers
189 [Install HQ104 2.5hrs 9/18/03 9/18/03 |-TMlIronworkers
- r |
190 |Rough Align HV101-1 Thru HV101-6 3 days 9/16/03 9/19/03 E Surveyors
191 [Terminate & connect magnet cables 3 days 9/19/03 9/24/03 TM/Electricians
192 | Crossover Area Magnet Stands/Hangers 4.25 days 9/12/03 9/16/03
193 |HQ105 Upstream Magnet Stand/Hanger 0.38 days 9/12/03 9/12/03
194 |Install HQ105 upstream magnet stand/hanger 2 hrs 9/12/03 9/12/03 IlTMIIronwor' ers
195 |Load test HQ105 upstream magnet stand/hanger 1hr 9/12/03 9/12/03 TM/Ironworkers
196 |HQ105 Downstream Magnet Stand/Hanger 2.38 days 9/12/03 9/15/03
197 |Install HQ105 downstream magnet stand/hanger 2 hrs 9/12/03 9/15/03 TM/Irohworkers
198 |Load test HQ105 downstream magnet stand/hanger 1hr 9/15/03 9/15/03 TM/Irohworkers
199 |HQ106 Upstream Magnet Stand/Hanger 0.38 days 9/15/03 9/15/03
200 |Install HQ106 upstream magnet stand/hanger 2hrs 9/15/03 9/15/03 IlTM/Ironworkers
201 |Load test HQ106 upstream magnet stand/hanger 1 hr 9/15/03 9/15/03 TM/Irdnworkers
202 |HQ106 Downstream Magnet Stand/Hanger 0.38 days 9/15/03 9/15/03
203 |Install HQ106 downstream magnet stand/hanger 2 hrs 9/15/03 9/15/03 TM/Irdnworkers
204 |(Load test HQ106 downstream magnet stand/hanger 1hr 9/15/03 9/15/03 TM/Irbnworkers
205 |HQ107 Upstream Magnet Stand/Hanger 0.38 days 9/16/03 9/16/03
206 |Install HQ107 upstream magnet stand/hanger 2hrs 9/16/03 9/16/03 TM/IFonworkers
207 |Load test HQ107 upstream magnet stand/hanger 1hr 9/16/03 9/16/03 TM/Ironworkers
208 |HQ107 Downstream Magnet Stand/Hanger 0.38 days 9/16/03 9/16/03
209 [Install HQ107 downstream magnet stand/hanger 2 hrs 9/16/03 9/16/03 IlTMI'ronworkers
210 (Load test HQ107 Downstream magnet stand/hanger 1hr 9/16/03 9/16/03 I TM/Ironworkers
211 |Crossover Area Magnets 19.31 days 9/18/03 10/16/03
212 |Install Q105 0.44 days 9/18/03 9/19/03
213 |Install Q105 stand adjusters 1hr 9/18/03 9/18/03 TM/Ironworkers
214 |Install Q105 2.5hrs 9/19/03 9/19/03 TM/Ironworkers
215 |Install Q106 0.44 days 9/19/03 9/19/03
216 |Install Q106 stand adjusters 1hr 9/19/03 9/19/03 hTMllronworkers
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NuMI SUMMER '03 SHUTDOWN

ID Task Name Dur Start Finish Sep 7,'03 Sep 14, '03 |Sep 21,'03 Sep 28,'03  [Oct 5, '03 Oct 12, '03 Oct 19, '03 |Oct 26, '03 Nov 2, '03 Nov 9, '03 |Nov 16,'03 | Nov 23, '03
97 9/14 | 9/21 9/28 10/5 10/12 10/19 | 10/26 11/2 11/9 | 1116 11/23
217 |Install HQ106 2.5hrs 9/19/03 9/19/03 FFM'" nwerker ]
218 [Install HQ107 0.44 days 10/7/03 10/8/03
219 |Install HQ107 stand adjusters 1hr 10/7/03 10/7/03 lronworkers
220 |Install HQ107 2.5hrs 10/7/03 10/8/03 TM/Ironworkers
221 [Rough Align & connect HQ105, HQ106 & HQ107 6 days 10/8/03 10/16/03
222 |survey 2 days 10/8/03 10/10/03
223 |Terminate & connect magnet cables 4 days 10/10/03 10/16/03
224 |Measure for LCW hose fabrication 1 day 10/24/03 10/24/03
225 |Fabricate LCW hoses 3 days 10/27/03 10/29/03 r Group
226 |Install LCW hoses and jumpers 3 days 10/30/03 11/3/03
227 [Recovery and clean-up 28.56 days 10/8/03 11/17/03
228 |Re-install MI-614-1 Dipole 1 day 10/8/03 10/9/03 TM/Ironworkers
229 |Align 614-1 dipole 1 day 10/9/03 10/10/03
230 |Pump down and leak check 614-1 area 1 day 10/10/03 10/13/03 Vaeuum-Feehs
231 |Measure survey network in stub 3 days 11/6/03 11/11/03 EL_l -
232 | Cleanup debris, dust, and remove all eqipment 1 day 11/14/03 11/17/03 T TM/Janitors
233 |Ready to power extraction channel magnets & cleaned up for return 0 days 11/17/03 11/17/03 "‘ 117
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